
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/24/2020

ESTIMATE SUMMARY 10:42:58

CONTID: C21245         ESTIMATE NO: 0010 FINL 2005

PCN: 21245-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 AVON TO VAIL PERCENT TIME:

PROJECT NO: NHPP0702-366                  

I-70 AVON TO VAIL

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,900,218.28 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,134,420.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 152,016.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

0.00

0.00

152,016.31

$

$

$

$

9,900,218.30

0.00

9,900,218.30

0.00

9,900,218.30

0.00

0.00

9,900,218.30

0.00

AMOUNT DUE 9,900,218.30 152,016.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,016.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

228.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 10/4/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

11/14/2019

11/14/2019

03/24/2020

11/08/2018

11/26/2018

01/30/2019

04/01/2019
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

31,000.001.000

0.00

1.000

L S 

31,000.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0015 Removal of Tree 2.000

0.000

202-00010  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0025 *Removal of Delineator 126.000

0.000

202-00090  
 

630.00126.000

0.00

126.000

EACH

5.00000

0030 *Removal of Sidewalk 267.000

0.000

202-00200  
 

13,350.00267.000

0.00

267.000

SY  

50.00000

0035 Removal of Asphalt Mat 318.000

0.000

202-00220  
 

15,900.00318.000

0.00

318.000

SY  

50.00000

0040 *Removal of Asphalt Mat (Planing) 300,301.000

0.000

202-00240  
 

660,662.20300,301.000

0.00

300,301.000

SY  

2.20000

0045 *Removal of Pavement Marking 77,373.000

0.000

202-00250  
 

50,292.4577,373.000

0.00

77,373.000

SF  

0.65000

0050 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

1,950.002.000

0.00

2.000

EACH

975.00000

0055 *Removal of Ground Sign 19.000

0.000

202-00810  
 

2,850.0019.000

0.00

19.000

EACH

150.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 36,757.000

0.000

202-01130  
 

132,325.2036,757.000

0.00

36,757.000

LF  

3.60000

0065 *Removal of End Anchorage 61.000

0.000

202-01300  
 

12,810.0061.000

0.00

61.000

EACH

210.00000

0070 *Clean Culvert 12.000

0.000

202-04002  
 

36,000.0012.000

0.00

12.000

EACH

3,000.00000

0075 Embankment Material (Complete In Place) 882.000

0.000

203-00060  
 

202,860.00882.000

0.00

882.000

CY  

230.00000

0080 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

130.00000

0085 Blading 3.000

0.000

203-01500  
 

465.003.000

0.00

3.000

HOUR

155.00000

0090 Backhoe 65.000

0.000

203-01510  
 

17,225.0065.000

0.00

65.000

HOUR

265.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

285.00000

0100 Truck (Dump) 227.000

0.000

203-01582  
 

28,375.00227.000

0.00

227.000

HOUR

125.00000

0105 Front End Loader (Rubber Tire) 145.000

0.000

203-01590  
 

23,925.00145.000

0.00

145.000

HOUR

165.00000

0110 Potholing 94.000

0.000

203-01597  
 

41,360.0094.000

0.00

94.000

HOUR

440.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 229.000

0.000

203-02330  
 

19,694.00229.000

0.00

229.000

HOUR

86.00000

0120 *Erosion Log Type 1 (12 Inch) 1,090.000

0.000

208-00002  
 

5,221.101,090.000

0.00

1,090.000

LF  

4.79000

0125 *Aggregate Bag 198.000

0.000

208-00035  
 

3,168.00198.000

0.00

198.000

LF  

16.00000

0130 *Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

700.001.000

0.00

1.000

EACH

700.00000

0135 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

5,145.00000

0140 Removal and Disposal of Sediment (Labor) 44.000

0.000

208-00103  
 

3,080.0044.000

0.00

44.000

HOUR

70.00000

0145 Removal and Disposal of Sediment (Equipment) 52.000

0.000

208-00105  
 

7,540.0052.000

0.00

52.000

HOUR

145.00000

0150 Sweeping (Sediment Removal) 7.000

0.000

208-00106  
 

2,100.007.000

0.00

7.000

HOUR

300.00000

0155 Removal of Trash 38.000

0.000

208-00107  
 

2,660.0038.000

0.00

38.000

HOUR

70.00000

0160 Reset Light Standard 2.000

0.000

210-00750  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0165 Reset Guardrail Type 7 50.000

0.000

210-01170  
 

2,500.0050.000

0.00

50.000

LF  

50.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Inlet 12.000

0.000

210-04020  
 

10,080.0012.000

0.00

12.000

EACH

840.00000

0175 *Seeding (Native) 2.100

0.000

212-00006  
 

2,551.502.100

0.00

2.100

ACRE

1,215.00000

0180 *Soil Conditioning 2.100

0.000

212-00032  
 

11,413.502.100

0.00

2.100

ACRE

5,435.00000

0185 *Spray-on Mulch Blanket 2.100

0.000

213-00012  
 

12,348.002.100

0.00

2.100

ACRE

5,880.00000

0190 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,430.0011.000

0.00

11.000

HOUR

130.00000

0195 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

130.00000

0200 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

32.00000

0205 *Aggregate Base Course (Class 6) 212.000

0.000

304-06007  
 

23,956.00212.000

0.00

212.000

CY  

113.00000

0210 *Aggregate Base Course (Class 7) 826.000

0.000

304-07005  
 

80,535.00826.000

0.00

826.000

CY  

97.50000

0215 Hot Mix Asphalt (Patching) (Asphalt) 292.590

0.000

403-00720  
 

117,036.00292.590

0.00

292.590

TON 

400.00000

0220 *Hot Mix Asphalt (Grading SX) (100) 35,098.320

0.000

403-34801  
 

2,351,587.4435,098.320

0.00

35,098.320

TON 

67.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 64-28) 1,869.210

0.000

411-03342  
 

747,684.001,869.210

0.00

1,869.210

TON 

400.00000

0230 Emulsified Asphalt (Slow-Setting) 10,741.000

0.000

411-10255  
 

32,223.0010,741.000

0.00

10,741.000

GAL 

3.00000

0235 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

50.00000

0240 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

0.000

CY  

210.00000

0245 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

500.00000

0250 *Concrete Class B 22.600

0.000

601-01000  
 

24,860.0022.600

0.00

22.600

CY  

1,100.00000

0255 Inlet Special (Double) (5 Foot) 1.000

0.000

604-14005  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0260 Inlet Special (Triple) (5 Foot) 1.000

0.000

604-14505  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0265 Inlet Grating and Frame Type C 6.000

0.000

604-50003  
 

2,100.006.000

0.00

6.000

EACH

350.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 36,755.000

0.000

606-00301  
 

1,295,613.7536,755.000

0.00

36,755.000

LF  

35.25000

0275 *Guardrail Type 3 (Double) (6-3 Post Spacing) 355.000

0.000

606-00350  
 

22,098.75355.000

0.00

355.000

LF  

62.25000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3B 3.000

0.000

606-01320  
 

8,850.003.000

0.00

3.000

EACH

2,950.00000

0285 *End Anchorage Type 3D 30.000

0.000

606-01340  
 

31,650.0030.000

0.00

30.000

EACH

1,055.00000

0290 *Transition Type 3G 22.000

0.000

606-01370  
 

65,450.0022.000

0.00

22.000

EACH

2,975.00000

0295 *Transition Type 3H 14.000

0.000

606-01380  
 

20,300.0014.000

0.00

14.000

EACH

1,450.00000

0300 *Median Terminal 2.000

0.000

606-01460  
 

12,400.002.000

0.00

2.000

EACH

6,200.00000

0305 *End Anchorage (Nonflared) 6.000

0.000

606-02003  
 

25,050.006.000

0.00

6.000

EACH

4,175.00000

0310 *End Anchorage (Flared) 22.000

0.000

606-02005  
 

78,320.0022.000

0.00

22.000

EACH

3,560.00000

0315 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.70000

0320 *Glare Screen (Special) 40.000

0.000

607-20110  
 

1,000.0040.000

0.00

40.000

LF  

25.00000

0325 Curb Type 6 (Section M) 150.000

0.000

609-60011  
 

6,000.00150.000

0.00

150.000

LF  

40.00000

0330 *Delineator (Type I) 172.000

0.000

612-00001  
 

4,128.00172.000

0.00

172.000

EACH

24.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Delineator (Type II) 47.000

0.000

612-00002  
 

1,175.0047.000

0.00

47.000

EACH

25.00000

0340 *Delineator (Type III) 69.000

0.000

612-00003  
 

1,794.0069.000

0.00

69.000

EACH

26.00000

0345 *Reflector 173.000

0.000

612-00052  
 

3,806.00173.000

0.00

173.000

EACH

22.00000

0350 *Reflector Strip (4 Inch) 2,460.000

0.000

612-00070  
 

66,420.002,460.000

0.00

2,460.000

EACH

27.00000

0355 2 Inch Electrical Conduit (Plastic) 950.000

0.000

613-01200  
 

13,870.00950.000

0.00

950.000

LF  

14.60000

0360 Wiring 1.000

0.000

613-10000  
 

6,660.001.000

0.00

1.000

L S 

6,660.00000

0365 Light Standard Foundation 2.000

0.000

613-40010  
 

4,930.002.000

0.00

2.000

EACH

2,465.00000

0370 *Sign Panel (Class I) 50.000

0.000

614-00011  
 

175.0050.000

0.00

50.000

SF  

3.50000

0375 *Sign Panel (Class II) 253.000

0.000

614-00012  
 

9,614.00253.000

0.00

253.000

SF  

38.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 66.000

0.000

614-01575  
 

2,838.0066.000

0.00

66.000

LF  

43.00000

0385 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

15.000

0.000

614-01583  
 

7,290.0015.000

0.00

15.000

EACH

486.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Loop Detector Wire 1,200.000

0.000

614-72875  
 

19,200.001,200.000

0.00

1,200.000

LF  

16.00000

0395 Piezo (Electric) (Class II) 5.000

0.000

614-73005  
 

13,900.005.000

0.00

5.000

EACH

2,780.00000

0400 *Rumble Strip 97,797.000

0.000

614-80385  
 

45,964.5997,797.000

0.00

97,797.000

LF  

0.47000

0405 Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

0.000

EACH

10,870.00000

0410 Sub-Surface Temperature Probe 0.000

0.000

614-86738  
 

0.000.000

0.00

0.000

EACH

5,030.00000

0415 Embankment Protector Type 5 1.000

0.000

615-00050  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0420 *Construction Surveying 1.000

0.000

625-00000  
 

34,000.001.000

0.00

1.000

L S 

34,000.00000

0425 *Mobilization 1.000

0.000

626-00000  
 

1,245,000.001.000

0.00

1.000

L S 

1,245,000.00000

0430 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,870.001.000

0.00

1.000

L S 

8,870.00000

0435 *Modified Epoxy Pavement Marking 908.000

0.000

627-00008  
 

83,536.00908.000

0.00

908.000

GAL 

92.00000

0440 *Pavement Marking Paint (Low Temperature) 960.000

0.000

627-00014  
 

35,280.00960.000

0.00

960.000

GAL 

36.75000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 5,614.000

0.000

627-01010  
 

72,982.005,614.000

0.00

5,614.000

SF  

13.00000

0450 *Flagging 1,807.000

0.000

630-00000  
 

54,210.001,807.000

0.00

1,807.000

HOUR

30.00000

0455 Uniformed Traffic Control 192.000

0.000

630-00003  
 

19,200.00192.000

0.00

192.000

HOUR

100.00000

0460 *Traffic Control Inspection 70.000

0.000

630-00007  
 

28,000.0070.000

0.00

70.000

DAY 

400.00000

0465 *Traffic Control Management 112.000

0.000

630-00012  
 

268,800.00112.000

0.00

112.000

DAY 

2,400.00000

0470 *Flashing Beacon (Portable) 12.000

0.000

630-80001  
 

14,400.0012.000

0.00

12.000

EACH

1,200.00000

0475 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

450.00000

0480 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

550.00000

0485 *Construction Traffic Sign (Panel Size A) 40.000

0.000

630-80341  
 

2,200.0040.000

0.00

40.000

EACH

55.00000

0490 *Construction Traffic Sign (Panel Size B) 132.000

0.000

630-80342  
 

7,920.00132.000

0.00

132.000

EACH

60.00000

0495 *Construction Traffic Sign (Panel Size C) 22.000

0.000

630-80343  
 

1,430.0022.000

0.00

22.000

EACH

65.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

26,000.004.000

0.00

4.000

EACH

6,500.00000

0505 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.000

0.000

630-80358  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0510 *Drum Channelizing Device 105.000

0.000

630-80360  
 

1,575.00105.000

0.00

105.000

EACH

15.00000

0515 *Drum Channelizing Device (With Light) (Flashing) 11.000

0.000

630-80363  
 

220.0011.000

0.00

11.000

EACH

20.00000

0520 *Drum Channelizing Device (With Light) (Steady Burn) 18.000

0.000

630-80364  
 

360.0018.000

0.00

18.000

EACH

20.00000

0525 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0530 Concrete Barrier (Temporary) 216.000

0.000

630-80370  
 

19,440.00216.000

0.00

216.000

LF  

90.00000

0535 *Traffic Cone 550.000

0.000

630-80380  
 

8,250.00550.000

0.00

550.000

EACH

15.00000

0540 *Mobile Pavement Marking Zone 5.000

0.000

630-80520  
 

3,500.005.000

0.00

5.000

DAY 

700.00000

0545 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

4,865.00000

0550 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,865.001.000

0.00

1.000

EACH

4,865.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

3.000

0.000

630-85040  
 

96,000.003.000

0.00

3.000

EACH

32,000.00000

0560 *Night Work Lighting 1.000

0.000

632-00000  
 

200,000.001.000

0.00

1.000

L S 

200,000.00000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Asphalt Pavement Incentive 168,474.120

0.000

700-70012  
 

168,474.12168,474.120

0.00

168,474.120

F A 

1.00000

0580 F/A Fuel Cost Adjustment -32,961.860

0.000

700-70016  
 

-32,961.86-32,961.860

0.00

-32,961.860

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 26,855.860

0.000

700-70019  
 

26,855.8626,855.860

0.00

26,855.860

F A 

1.00000

0590 F/A On-The-Job Trainee 11,000.000

0.000

700-70023  
 

11,000.0011,000.000

0.00

11,000.000

F A 

1.00000

0595 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 Added Item (Lump Sum)/ CMO 002 Median Terminal 1.000

0.000

900-00014  
 

6,312.441.000

0.00

1.000

L S 

6,312.44000

0845 Gdrail (Spec) 720.000

0.000

606-00900  
 

153,000.00720.000

0.00

720.000

LF  

212.50000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

10,750.001.000

0.00

1.000

L S 

10,750.00000

0855 Grouted Riprap 40.000

0.000

506-00030  
 

19,400.0040.000

0.00

40.000

CY  

485.00000

0860 Added Item (Dollar)/ Price Reduction 403-34801 HMA SX 
100

-20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

0865 Res Gdrail Ty 3 175.000

0.000

210-01130  
 

14,262.50175.000

0.00

175.000

LF  

81.50000

0870 Res Gdrail Ty 3 (Dbl) 0.000

0.000

210-01136  
 

0.000.000

0.00

0.000

LF  

72.25000

0875 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

15,500.001.000

0.00

1.000

L S 

15,500.00000

CAT 9,194,155.540.009,194,155.54CURRENT AMT0200 $ $ $

CAT NO0300 F-10-D 

0600 *Removal of Asphalt Mat (Planing) 935.000

0.000

202-00240  
 

2,057.00935.000

0.00

935.000

SY  

2.20000

0601 Rem Port Present Str 18.000

0.000

202-00503  
 

39,150.0018.000

0.00

18.000

SY  

2,175.00000

0605 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0610 Hot Mix Asphalt (Grading SX) (100) 89.130

0.000

403-34801  
 

5,971.7189.130

0.00

89.130

TON 

67.00000
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PCN: 21245-BID    ESTIMATE RUN 03/24/2020

PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0300 F-10-D 

0615 Asphalt Cement Performance Grade (PG 64-28) 4.750

0.000

411-03342  
 

1,900.004.750

0.00

4.750

TON 

400.00000

0620 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0625 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000

0626 Br Expan Joint (Asphaultic Plug) 87.000

0.000

518-01001  
 

14,007.0087.000

0.00

87.000

LF  

161.00000

0630 *Sawing and Sealing Bridge Joint 87.000

0.000

518-03000  
 

469.8087.000

0.00

87.000

LF  

5.40000

CAT 63,555.510.0063,555.51CURRENT AMT0300 $ $ $

CAT NO0301 F-10-W 

0635 *Removal of Asphalt Mat (Planing) 903.000

0.000

202-00240  
 

1,986.60903.000

0.00

903.000

SY  

2.20000

0636 Rem Port Present Str 17.000

0.000

202-00503  
 

36,975.0017.000

0.00

17.000

SY  

2,175.00000

0640 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0645 Hot Mix Asphalt (Grading SX) (100) 66.040

0.000

403-34801  
 

4,424.6866.040

0.00

66.040

TON 

67.00000

0650 Asphalt Cement Performance Grade (PG 64-28) 3.580

0.000

411-03342  
 

1,432.003.580

0.00

3.580

TON 

400.00000
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PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0301 F-10-W 

0655 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0660 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000

0661 Br Expan Joint (Asphaultic Plug) 89.000

0.000

518-01001  
 

14,329.0089.000

0.00

89.000

LF  

161.00000

0665 *Sawing and Sealing Bridge Joint 87.000

0.000

518-03000  
 

469.8087.000

0.00

87.000

LF  

5.40000

CAT 59,617.080.0059,617.08CURRENT AMT0301 $ $ $

CAT NO0302 F-11-AD 

0670 *Removal of Asphalt Mat (Planing) 4,305.000

0.000

202-00240  
 

9,471.004,305.000

0.00

4,305.000

SY  

2.20000

0675 *Removal of Bridge Railing 100.000

0.000

202-00425  
 

4,100.00100.000

0.00

100.000

LF  

41.00000

0680 *Removal of Portions of Present Structure 67.000

0.000

202-00503  
 

145,725.0067.000

0.00

67.000

SY  

2,175.00000

0685 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

49.00000

0690 *Removal of Anti-icing System (Special) 1.000

0.000

202-00514  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000

0695 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

96.00000
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PROJECT: NHPP0702-366                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0302 F-11-AD 

0700 *Reset Fence 684.000

0.000

210-01000  
 

78,660.00684.000

0.00

684.000

LF  

115.00000

0705 Hot Mix Asphalt (Grading SX) (100) 345.100

0.000

403-34801  
 

23,121.70345.100

0.00

345.100

TON 

67.00000

0710 Asphalt Cement Performance Grade (PG 64-28) 18.190

0.000

411-03342  
 

7,276.0018.190

0.00

18.190

TON 

400.00000

0715 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0720 *Structural Steel 3,227.000

0.000

509-00000  
 

54,536.303,227.000

0.00

3,227.000

LB  

16.90000

0725 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

41.00000

0726 Brdg Compress Joint Sealer 106.000

0.000

518-00000  
 

8,692.00106.000

0.00

106.000

LF  

82.00000

0730 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

140.00000

0731 Br Expan Joint (Asphaultic Plug) 148.000

0.000

518-01001  
 

23,828.00148.000

0.00

148.000

LF  

161.00000

0732 Polymer Mortar End Dam 141.000

0.000

518-02100  
 

101,343.75141.000

0.00

141.000

CF  

718.75000

0735 *Sawing and Sealing Bridge Joint 187.000

0.000

518-03000  
 

1,009.80187.000

0.00

187.000

LF  

5.40000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0302 F-11-AD 

0740 *Concrete (Patching) 1.600

0.000

601-06100  
 

10,104.001.600

0.00

1.600

CY  

6,315.00000

0745 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

4.30000

CAT 499,867.550.00499,867.55CURRENT AMT0302 $ $ $

CAT NO0303 F-11-AF 

0750 *Removal of Asphalt Mat (Planing) 1,136.000

0.000

202-00240  
 

2,499.201,136.000

0.00

1,136.000

SY  

2.20000

0755 *Removal of Expansion Device 188.000

0.000

202-00504  
 

9,212.00188.000

0.00

188.000

LF  

49.00000

0760 Hot Mix Asphalt (Grading SX) (100) 133.580

0.000

403-34801  
 

8,949.86133.580

0.00

133.580

TON 

67.00000

0765 Asphalt Cement Performance Grade (PG 64-28) 7.020

0.000

411-03342  
 

2,808.007.020

0.00

7.020

TON 

400.00000

0770 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0775 *Sawing and Sealing Bridge Joint 340.000

0.000

518-03000  
 

1,836.00340.000

0.00

340.000

LF  

5.40000

CAT 25,305.060.0025,305.06CURRENT AMT0303 $ $ $

CAT NO0304 F-11-P 

0780 *Removal of Asphalt Mat (Planing) 431.000

0.000

202-00240  
 

948.20431.000

0.00

431.000

SY  

2.20000

0785 Hot Mix Asphalt (Grading SX) (100) 66.840

0.000

403-34801  
 

4,478.2866.840

0.00

66.840

TON 

67.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0304 F-11-P 

0790 Asphalt Cement Performance Grade (PG 64-28) 3.460

0.000

411-03342  
 

1,384.003.460

0.00

3.460

TON 

400.00000

0795 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0800 *Sawing and Sealing Bridge Joint 154.000

0.000

518-03000  
 

831.60154.000

0.00

154.000

LF  

5.40000

CAT 7,642.080.007,642.08CURRENT AMT0304 $ $ $

CAT NO0305 F-11-R 

0805 *Removal of Asphalt Mat (Planing) 445.000

0.000

202-00240  
 

979.00445.000

0.00

445.000

SY  

2.20000

0810 Hot Mix Asphalt (Grading SX) (100) 66.580

0.000

403-34801  
 

4,460.8666.580

0.00

66.580

TON 

67.00000

0815 Asphalt Cement Performance Grade (PG 64-28) 3.460

0.000

411-03342  
 

1,384.003.460

0.00

3.460

TON 

400.00000

0820 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0825 *Sawing and Sealing Bridge Joint 154.000

0.000

518-03000  
 

831.60154.000

0.00

154.000

LF  

5.40000

CAT 7,655.460.007,655.46CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0830 *Field Office (Special) 1.000

0.000

620-00005  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:58

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0835 *Sanitary Facility 1.000

0.000

620-00020  
 

420.001.000

0.00

1.000

EACH

420.00000

CAT 42,420.000.0042,420.00CURRENT AMT0400 $ $ $

$ 9,900,218.280.00$9,900,218.28$CURRENT AMTPROJECT TOTAL


